

City of Midland 2022 Construction Projects

Project	Project Limits	Project Description	Est. Start	Est. Completion
Pine St.	Rodd to George	Street Reconstruction & Water Main Replacement	May	August
North St.	George to Jefferson	Street Reconstruction	May	August
Soccer Drive Water Main	Swede to Jefferson	Water Main	May	September
Jefferson Ave.	Sugnet to Wheeler	Street Reconstruction	May	September
Surface Treatment Program	Various Major & Local Streets	Crack Filling/Chip Seal/Slurry Seal	May	September
Sugnet Road Extension	Main to Northwood	Street Extension	May	September
Stark Road Culvert	Stark Rd. @ State Drain	Culvert Replacement	May	November
Brambleridge Ln.	Sutton to Woodbridge	Street Reconstruction & Water Main Replacement	July	October
Woodbridge Ln.	Brambleridge to Moorland	Street Reconstruction & Water Main Replacement	July	October
Sutton Pl.	Brambleridge to End	Street Reconstruction & Water Main Replacement	July	October
Dilloway Drive	Drake to Campau	Street Reconstruction	July	October
Cortland St.	Brookfield to End	Street Reconstruction & Water Main Replacement	July	October
Waldo Ave.	James Savage to Bay City	Street Reconstruction	July	September
Wackerly St.	Partridge to Sturgeon	Street Reconstruction	July	October